INITIAL TIMELINE			
TASK	DESCRIPTION	OWNER	DATES
1	Project Kickoff	all	11/09
2	Project Brainstorming	all	11/09-11/16
3	Project Information Due	all	11
4	CHANGE IN PROJECT IDEA	all	11/30
5	Revising Project Details	all	12/
6	Organize Documentation Files [Build Initial Timeline]	prakruti	12/2
7	Learn/Teach Ourselves Webscraping	yidi, prakruti	12/2-12/4
8	Webscraping with Python + Python Output	yidi, prakruti	12/4-12/6
9	Brainstorm Algorithm Building	nashr, noura	12/2-12/4
10	Build C++ Algorithm + Output	nashr, noura	12/4-12/6
11	Link C++ and Python Components	all	12/6-12/7
12	Build Test Cases	noura	
13	Test Cases	noura	
14	Troubleshoot failed cases	all	1:
15	Video	all/unassigned	1:
16	Complete Documentation	prakruti	1: